
A D D E N D U M NO. 10
Work P l a n - Removal of A s b e s t o s and V e r m i c u l i t e at the Libby A s b e s t o s S i t e

07 N o v e m b e r 2000

T h i s a d d e n d u m to the 28 July 2000 Work P l a n for the removal of asbes tos and
vermicul i t e at the Libby Asbes to s S i t e is issued to amend Task 15 - B a c k f i l l and Compaction.
The f o l l o w i n g i tems are p r o p o s e d changes to the current T a s k 15- B a c k f i l l and C o m p a c t i o n (per
Jim Stou t - URS and Paul Peronard - U S E P A , November 7, 2000 d i s c u s s i o n ) :
• B a c k f i l l material to be used for the Export Plant restoration wil l originate f r om the Plum

Creek gravel pit as per U S E P A a p p r o v a l .
• B a c k f i l l material at the Export Plant site wil l meet ninety percent compaction requirements

based on visual in spec t i on per U S E P A by wheel r o l l i n g with heavy construction equipment.
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